
Project Status By Town
Project Number Project Title Current Status Anticipated Status next 60 days Estimate

Allenstown
80284 Design & Permit 2 Septic System Replacements - Bear 

Brook State Park
Nobis. Design, ongoing.

Antrim
80127R Contract A Pre-Design Services, Rest Area Replacement, Route 9 Schematic Design 60%. Construction Documents $

80253R Contract A Antrim Rest Area D. C. Design. Schematic Design. 95% Design. $

Auburn
80158 HVAC Evaluation, Auburn District Court On hold by using agency

Bedford
11512 Functional Replacement of Maintenance Facility Highway Design project, Preliminary design on hold $2,6

Benton
97970 Contract H Asbestos Abatement, Heating System for Various 

Buildings, Glencliff Home for the Elderly
Advanced Building Systems Complete Construction. $3

97970 Contract I Abate and Replace Asbestos Flooring, Various Buildings, 
Glencliff Home for the Elderly

Advanced Building Systems. Complete Construction. $3

80223 Reroof and Water Damage Repair of Buildings Bid Date 7/13/06. Start Construction. $5

80224 Contract A New Kitchen -  GHE. Dignard Architectural Services Construction $

80224 Contract B New Kitchen -  Glencliff Home. Bid Date 105/06 Design phase $5

Berlin
97962 Contract B Installation of sprinkler system, 2020 Riverside Drive. J C Cannistraro Under Construction $1

80125R Hatchery System Modernization Ongoing coordination with Using Agency On-going coordination with Using Agency $2,0

80297R Design Science Lab On Hold. $

Center Strafford
80282 National Guard Training Center Nobis. 100%.

Chesterfield
80128R Rest Area Replacement-Design and Right-of-Way Hire Architect. 30% Plans. $1

80253R Design Chesterfield Welcome Center Rt. 9 Chesterfield. Consultant Design - Vollmer Conceptual Site Plan. $
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e Ad Date Status Manager

$7,000 Open-Ended 
Consultant

Michelle Juliano

$23,040 Complete Roger Dionne

$82,083 6/1/2007 Active Roger Dionne

$2,500 On-Hold Catherine 
Tiedemann

600,000 On-Hold Roger Dionne

330,000 2/21/2006 Active Catherine 
Tiedemann

330,000 2/21/2006 Active Catherine 
Tiedemann

540,000 6/13/2006 Active James Haggett

$75,000 Open-Ended 
Consultant

James Haggett

506,000 10/5/2006 Active James Haggett

114,000 3/18/2003 Active Catherine 
Tiedemann

000,000 Active Roger Dionne

$85,424 On-Hold By 
Agency

Jeffrey Shute

$100 Active David Goulet

100,000 Complete Roger Dionne

$17,880 Complete Roger Dionne
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate

Claremont
80110 Repair Building Foundation, Monadnock Mill On Hold.  Review by Historical Resources Underway. $1

80110 Contract A Structural Engineering Services, Monadnock Mills State 
Office Building

Preparing report for SHPO. Processing additional info for SHPU. $

80230 Library Learning Addition/Renovation: Construction. Funding for 80115.  Wesfield Construction. Construction Phase. $1,7

80230 Contract A Library Additional & Renovation -  NHCTC Claremont Tenant/ Wallace. construction Phase. $

80288 Campus Master Plan Dennis Mires
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e Ad Date Status Manager

150,520 Active David Osgood

$34,480 Open-Ended 
Consultant

David Osgood

758,204 Active Gregory Goucher

$41,646 Active Gregory Goucher

$0 Active Gregory Goucher
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate

Concord
97496 Contract F State Laboratory addition and renovation, 6 Hazen Drive. Harvey Construction-substantial completion Punch list $18,6

97496 Contract E Design Services for the Health & Human Services Building 
Laboratory Wing addition and Renovation, 6 Hazen Drive.

Rist-Frost Shumway Engineering PC, 95% construction 
administration

Continued construction administration to 99% $2,0

97496 Contract I Engineering Services for Owner Initiated Changes, Health 
& Human Services Building

Rist-Frost-Shumway Engineering 90% complete $

97496 Contract J State Lab Design Changes to accommodate program 
changes

Proposal Received. Complete. $

97690 Contract C Install fire suppression system, State Library, 20 Park 
Street.

Meridian Const., 99% complete Complete $3

97839 Contract C Construction of Alan B. Shepard Memorial Wing, Christa 
McAuliffe Planetarium, 3 Institute Drive

Construction Doc complete.  Waiting on additional 
funds.

Prepare for bid. $6,9

97839 Contract B Design, Alan B.Shepard Memorial Wing. Dignard Architectural Services-100% complete 
construction documents

100% complete on construction documents; waiting for 
additional funds to bid

$2

97828R Construction of an Army Aviation Support Facility, State 
Military Reservation, Pembroke Road.

Harvey Construction, Substantially complete Complete punchlist items $19,6

97827R NHSP Troop 'D', Redesign of Overhead Doors On Hold. Update Scope.

97865 Contract A Exterior Building Painting, Various Buildings, State Office 
Park South.

Pat Foley Painting Co., Sustantially complete 8/29/03, 
punch list remaining, claim from sub

Completed $

66010 Design Services for the Rehabilitation of Concord to Lincoln 
Rail Road Bridge No.O1.72 over the Merrimack River.

Gordon, Bua & Reed Inc.-complete Final payment pending.  Send letter seeking 
reimbursement for construction costs associated with 
design error

$1

97942R Renovation of existing paint spray booth, 4 Pembroke Road. Palmer and Sicard Punch List

97942R Contract A Design Services, Paint Spray Booth, Pembroke Road Oak Point Associates 100% $

97983 Construction of a Student Center, Goldie Crocker Wellness 
Center, Institute Drive.

Substantially complete. Remaining Issues. Completed $3,0

97981R Contract A Construction of a new NHDOT Mechanical Services facility, 
RTE 106.

Harvey Construction. Substantially Complete. Punch List. $10,0

97981R Contract B Construction of a new NHDOT Materials & Research 
facility, Hazen Drive.

P.J. Stella Construction. Substantially Complete 
7/28/06.

Punch List. $5,6

97981R Contract C Professional Services for the Design of the NH DOT 
Mechanical Services and Materials & Research Facilities.

SEA Consultants-construction administration Construction administration on-going $1,4

97981R Contract D Site Work for the new Mechanical Services Facility, Route 
106

F. L. Merrill Construction - Substantial Completion. Punch list items to be completed in Spring 2006. $1,1

97981R Contract E Archaeological Survey, New Garage Facility, Sheep Davis 
Road

Sea Consultants-complete none $

97970 Contract E Asbestos Abatement of ACM Pipe Insulation, 105 Pleasant 
Street

Open-end Nobis Engineering. complete $

97962 Contract D Re-roofing of Farnum Hall, 30 College Drive. Field Work done. Issue Certificate of Completion.  Final Payment. $1

97969 Contract C Design Services for a New Residence-Bayberry House, 
SOPS.

Platt/ Hichborn Architects-complete $

97969 Contract D Construction of a New Six Bed Residence, Bayberry House, 
5 Howard Street

Goguen Construction, 100% Complete. 100% complete $3
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e Ad Date Status Manager

600,000 4/9/2002 Complete Donald Lasell

027,600 Consultant Donald Lasell

$40,000 Open-Ended 
Consultant

Donald Lasell

$20,000 Active Donald Lasell

317,476 12/11/2001 Complete Donald Lasell

900,000 7/1/2007 Active Jeffrey Shute

220,000 Consultant Jeffrey Shute

632,262 5/21/2002 Active Michelle Juliano

$3,000 Open-Ended 
Consultant

David Osgood

$49,200 5/21/2002 Active Jeffrey Shute

164,737 Consultant Michelle Juliano

Active David Goulet

$20,441 Open-Ended 
Consultant

David Goulet

039,587 3/23/2004 Active Jeffrey Shute

070,000 12/14/2004 Active Michelle Juliano

611,363 12/21/2004 Active Robert Smith

460,000 Consultant Michelle Juliano

182,000 3/16/2004 Active Michelle Juliano

$14,027 Open-Ended 
Consultant

Michelle Juliano

$28,910 Complete Catherine 
Tiedemann

139,800 4/15/2003 Complete David Osgood

$44,140 Open-Ended 
Consultant

James Haggett

399,683 3/22/2005 Active James Haggett
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate

80069R Contract A Design an Addition/Alterations to Convert the Present 
AASF into the STARC Readiness Center.

Oak Point Associates,  construction administration Construction administration on-going. $7

80069R Contract B Construction to Convert the current AASF into the STARC 
Readiness Center, Concord Military Reservation, Pembroke 
Road

Harvey Construction - Phase 2 under construction - 
80% complete.

CST Construction @ 30%.. $10,5

80069R Contract C Geotechnical Services, Addition/Renovations to Convert the 
present AASF into the STARC Readiness Center, National 
Guard Reservation, Pembroke Road

Open-end Nobis Engineering-survey complete none $

80069R Contract D Prepare electronic files for the new STARC Facility, 
Pembroke Road

Open-end SEA Consultants-complete none

80069R Contract E Design of Addition to Readiness Center, 4 Pembroke Road Oak Point Associates. Design 100% complete. Construction Administration. $2

80069R Contract F Additional Architectural and Engineering Services for the 
Addition/Renovation to Building No. 1, 4 Pembroke Road

Oak Point Associates-complete none $

80086 Contract B Reps Hall Renovations, State House construction/Bid Date 3/9/06. $3

80097R Contract A Low Bid Design/Build, New Archives Addition, 71 South 
Fruit Street

Meridian Construction. Under construction - 94% Complete. $3,1

80097R Contract B Design Services for the Construction of a New Archives 
Addition

Jordan and Barker Architects Construction administration $1

80100 4 and 6 Hazen Drive-Upgrade Security

80103 Contract A Design Services for Upgrading the Elevator, Londergan Hall Architechnology Complete $

80106 Replace Defective Flooring, State House Annex, 25 Capitol 
Street

Hong Environmental. G&C 6/22/05.  99% complete. 100% complete $5

80107 Contract A Install Standby Generator, State House complex, Capitol 
Street

G. A. LaFlamme Electric.   Substantial Completion. 95% Construction Completed. $4

80107 Contract C Civil/Structural Engineering Services, State House Complex 
Standby Generator, 25 Capitol Street

VHB, Inc. Inc. of scope $9,539 1/3/05, contract inc. of $2,407.00 $

80108 Contract A Design Services for Upgrading the Freight Elevator, State 
House Annex, 25 Capitol Street

Architechnology complete $

80111 Contract A Site and Design Parking Garage-Executive/Legislative VHB Engineering-study, 70% complete Study on-going $1

80113 Financial Data Management-Campus Wiring $1,5

80124 Contract A Design services for the renovation of existing space of the 
third floor for Lab space, 10 Hazen Drive

Open-end Platt/Hichborn Architects Ventilation Upgrades.  In Design. $1

80132R Contract D Design Services, Emergency Operations 
Center/Transportation Management Center, Route 106, 
Sheep Davis Road

Oak Point Assoc., First phase-payment complete $

80132R Contract E  Emergency Operations Center/Transportation 
Management Center, Route 106, Sheep Davis Road

Eckman Construction - 98% Complete. Substantial Completion. $10,5

80132R Contract B OIT Meeting Scope & Fee, Emergency Operations 
Center/Transportation Management Center, Route 106, 
Sheep Davis Road

Edwards and Kelcey Inc.-77% complete

80132R Contract C Regional Drive Project Amendment, Emergency Operations 
Center/Transportation Management Center, Route 106, 
Sheep Davis Road

SEA Consultants, Inc.-Coordinated thru the city of 
Concord-complete
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e Ad Date Status Manager

733,466 Consultant Roger Dionne

559,000 6/22/2004 Active Roger Dionne

$21,450 Open-Ended 
Consultant

Roger Dionne

$600 Open-Ended 
Consultant

Roger Dionne

231,958 Open-Ended 
Consultant

Roger Dionne

$26,578 Open-Ended 
Consultant

Roger Dionne

320,000 2/14/2006 Active Gordon Graham

182,600 9/7/2004 Active H Dana Abbott

125,250 9/7/2004 Open-Ended 
Consultant

H Dana Abbott

$0 Own Forces Gordon Graham

$17,530 Complete Gordon Graham

514,548 5/3/2005 Complete James Haggett

415,000 4/19/2005 Active Christopher 
Sheehan

$37,228 Open-Ended 
Consultant

Christopher 
Sheehan

$19,630 Open-Ended 
Consultant

Gordon Graham

174,969 Open-Ended 
Consultant

Michelle Juliano

525,000 Own Forces Gordon Graham

132,400 Open-Ended 
Consultant

Catherine 
Tiedemann

$31,303 Oak Point-
Architectural 
3/24/04

Roger Dionne

500,000 5/24/2005 Active Roger Dionne

$6,908 Open-Ended 
Consultant

Roger Dionne

$9,200 Open-Ended 
Consultant

Roger Dionne
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate

80132R Design Charette Risk Assessment, Emergency Operations 
Center/Transportation Management Center, Route 106, 
Sheep Davis Road

Edwards & Kelcey Inc.-Processed thru Highway Design 
Statewide Contract-complete

$

80132R Contract F Fiber Optic Utility Design, EOC/IMC, Rte 106 Complete Work initiated by Chuck Schmidt, increase of scope 
$1,500 3/24/05, $5,000 6/21/05

$

80132R Contract G Consultant Services,  Emergency Operations Center/Trans. 
Mgt. Center, Route 106, Sheep Davis Road

Oak Point Associates, complete $4

80132R Contract H Consultant review of plans for the TMC portion of the 
Emergency Operations Center/Transportation Management 
Center, Route 106, Sheep Davis Road

Edwards & Kelcey - 70% complete design review thru construction $

80132R Contract I Geotechnical Engineering Services, Emergency Operations 
Center/Trans. Mgt. Center, Route 106, Sheep Davis Road

Nobis Engineering, Inc.-complete $

80132R Contract J Statewide TMC Development, Transportation Management 
Center, Route 106

Edwards & Kelcey - 82% complete design review through construction $2

80132R Contract K Construction Administration Services, Design Build Portion 
of EOC, Route 106

Oak Point Associates - Complete. Construction Administration.

80132R Contract L Design Services for the EOC Building Addition, Fire 
Marshal, Route 106

Oak Point Associates - 100% complete construction administration $

80132R Contract M Construction Administration Services, EOC/TMC, Route 106 Oak Point Associates - 60% complete construction administration $1

80144R Roof Replacement, Fish & Game Headquarters, 11 Hazen 
Drive

Public Works to assist with plans & specs

80149 Repair/Remove Underground Oil Storage Tank, 31 College 
Drive

TMC Services 100% $

80153R Contract A APS Building,  Isolation Room HVAC, 36 Clinton Street RTH Mechanical Complete. $3

80160 Cooling Tower Replacement, APS Building, 36 Clinton 
Street

Sam Mechanical. Punch list and one year Warranty on Motor.

80163 South Pavilion Roof Replacement, Main Building, 105 
Pleasant Street

Major L. Rodd Roof, Inc. One Year Warranty expires 3/8/07. $

80178 Underground Storage Tank Removal, Strout Hall, 11 Fan 
Road

TMC Services 100%. $

80182 Roof Replacement, Philbrook Center, 121 South Fruit Street Major L. Rodd Roof, Inc. One Year Wararnty Expires 5/11/07. $

80190 Structural Analysis, Supreme Court Building, Noble Drive Quantum Construction - 100% Complete. Final Payment.

80194 Masonry, Roof and Trench Drain Repairs, State House and 
Legislative Office Building

Waiting for Arch. Design for Roof. BPW to spec the rest. Bid Packages to be prepared. $2

80194 Contract A Repointing/Masonry Repairs, State House & Legislative 
Office Building

Waiting for Arch. Design for Roof. BPW to spec the 
rest.  Bids in 9/28/06.

$2

80195 Fire Alarm Replacement, State Library, Design Coordination/Design Design $

80214 Roof Repairs, Mens Prison, 281 N. State Street A. W. Therrien Co., Inc. Construction Phase. $2,0

80217 Laboratory Clean Room, 29 Hazen Drive, Design coordination /Design Bid. $4

80249R Contract C Salt Shed, Smokey Bear Blvd (Sheep Davis Road) On hold until Spring $2

80243R Contract A Radio Maintenance Expansion Maguire Group Inc. Construction Documents. $5
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e Ad Date Status Manager

$16,699 Open-Ended 
Consultant

Roger Dionne

$22,400 Complete Roger Dionne

418,280 Oak Point-
Architectural 
3/24/04

Roger Dionne

$43,609 Open-Ended 
Consultant

Roger Dionne

$18,800 Open-Ended 
Consultant

Roger Dionne

298,250 Open-Ended 
Consultant

Roger Dionne

$8,000 Open-Ended 
Consultant

Roger Dionne

$37,420 Open-Ended 
Consultant

Roger Dionne

104,575 Open-Ended 
Consultant

Roger Dionne

$2,000 Active H Dana Abbott

$12,900 Active David Goulet

327,832 Active Donald Lasell

$9,500 Open-Ended 
Consultant

David Goulet

$63,040 4/19/2005 Active Robert Smith

$10,000 6/21/2005 Active David Goulet

$78,900 8/30/2005 Active Robert Smith

$4,695 Open-Ended 
Consultant

Michelle Juliano

260,000 Active David Osgood

200,000 9/5/2006 Active David Osgood

$23,000 11/27/2006 Active Gordon Graham

052,558 2/21/2006 Active Robert Smith

497,110 11/28/2006 Active Donald Lasell

200,000 4/2/2007 Active Roger Dionne

500,000 10/31/2006 Active Robert Smith
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate

80240R Fire and Intrusion Alarms, DMV Offices Design $1

80239R Contract A DMV Storage Building, 23Hazen Drive Macguire Group Inc. Construction Documents. $2

80238R Fire Station Addition for Equipment & Vehicle Storage D. C. Designs.  Construction Documents. Bid. $5

80238R Contract B Fire Station Addition, for Equipment & Vehicle Storage. Going Out to Bid. $5

80218R Headquarters Roof Replacement, 11 Hazen Drive G & C. $1

80222 State Office Park South-Electrical System Upgrade Design $7

80221 Main Building Fire Sprinkler Replacement, SOPS J. C. Cannistraro Complete Construction. $3

80220 Dolloff Building Electrical/Fire Alarm System Replacement DesignConstruction. $2

80235R Residence Hall Suites, NHTI On hold On hold $7,2

80234R Sweeney Hall Snack Bar & Auditorium -  NHTI. Dignard

80234R Sweeney Hall Snack Bar & Auditorium - NHTI Construction Began. 30% Construction Complete. $1,1

80232 Contract B NHCTC - Pease HVAC & Re-Roofing. In Bid Phase. Bids Due. $2,8

80229 Design-Nursing Education Center-NHTI Waiting on NHTI approval of Design Development. Design Development.  Start Increase Agreement to 
Design Development.

$1

80225 Critical Maintenance NH Technical Institute To be determined. $9

80225 Critical Maintenance NH Technical Institute To be determined. $9

80225 Contract B Water Line Design & Construction Discussions with Client. Consultant Selection. $2

80216 Upgrade Boiler Room EPA Control & Replace Three 
Smoke Stacks, Design

coordination/design Bid Results. $1

80215 Fire Alarm & Sprinkler System Upgrade-Mens Prison Received bids through Purchase & Property, have 
advised them to proceed (Own Forces - Design Builder 
Sprinkler).

Specification in April. $5

80213 Electronic Security Upgrades-Mens Prison $7

80212 Medical Surgical Building-Renovate Vacant Building SMRT, Inc. Consultant Proposal Revision. $8,5

80211 State Office Park South-Roadway Design Preliminary Design Proposal. To G & C. $2

80210 Legislative Office Building - Replace Chiller Capital Budget List Design $2

80209 Data Center - Replace Computer Room Cooling Units Rist Frost Bid Date 3/9/06.  Construction. $

80209 Contract A Data Center-Replace Computer room cooling units Governor & Council approval 7/19/06. Bid Date 3/9/06 - Under Construction. $3

80208 Supreme Court - Retrofit HVAC Control System Bid Date 8/31/06 Construction. $1

80207 NHH Campus - Steam Plant Plan, Design Consultant solicitation pending.  Begin 06/2006. Selection. $

80206 5 State owned Buildings - Upgrade Energy Management 
System

Coordination Design $2

80205 Londergan Hall - Replace Defective Windows New Project Design Phase $4

80204 State Library - Install Fire Suppression System. Coordination/design Design $2

80257R Contract A Dept. of Safety, 33 Hazen Drive, Space Plannng DC Designs, Construction Documents.   Agency Bid. Under Construction By Safety. $
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e Ad Date Status Manager

150,000 11/7/2006 Active Beverly Kowalik

228,000 11/14/2006 Active Robert Smith

540,000 10/17/2006 Active Robert Smith

540,000 10/17/2006 Active Robert Smith

165,000 6/1/2006 Active H Dana Abbott

750,700 10/24/2006 Active Gordon Graham

300,000 3/30/2006 Active Catherine 
Tiedemann

295,235 9/26/2006 Active Gordon Graham

259,000 On-Hold By 
Agency

Jeffrey Shute

Active Jeffrey Shute

100,000 6/20/2006 Active Jeffrey Shute

800,000 6/28/2006 Active David Osgood

137,243 7/1/2007 Consultant Jeffrey Shute

965,000 Active Donald Lasell

965,000 Active Matt Moore

200,000 Active Jobie Chase

100,000 8/1/2006 Active Donald Lasell

535,000 Design/Build Gordon Graham

775,000 Own Forces Gordon Graham

594,600 3/20/2007 Active Robert Smith

250,000 Active Roger Dionne

254,000 11/28/2006 Active Gordon Graham

$33,000 Active Gordon Graham

380,000 2/14/2006 Active Gordon Graham

145,000 8/8/2006 Active Gordon Graham

$75,000 6/1/2006 Active Donald Lasell

249,600 10/31/2006 Active Gordon Graham

440,000 Active James Haggett

226,000 11/28/2006 Active Donald Lasell

$69,670 Active Robert Smith
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate

80260 North Hall Remediation D. L. King & Associates. Complete Construction. $1

80260 Contract A North Hall Remediation Open Ended - ATC Contract Administration. $

80273 Construction of a New Parking Lot Design. 60% Design.. $2

80275 Electrical & HVAC Upgrade - NHCTC Systems Office. To Project Manager

80265R Contract A Tower Foundation Design. Construction Administration. Project Completion. $

80277 Develop an SPCC Plan. Nobis. Completing SPCC Plan.

80279 Contract A Design Services - Walker Building Floor Deflection. VHB. Design on-going.

80283 Johnson/Spaulding water intrusion Waiting for Statewide Contract. Reviewing Statewide Roof Repair Contract for some of 
this work.

80287R A/C replacement single computer room & remove old 
Liebert unit from the office area.

80287R Contract A A/C replacement single computer room & remove old 
Liebert unit from the office area.

Going Out To Bid. Proceed to G & C. $3

80280 Contract A 19 Catch Basins at Hazen Drive Complex Prepring for G & C. Begin Work. $

80289 Design Services - Brown Building (NH Hospital) Concrete 
Repairs - 129 Pleasant Street.

VHB - Awaiting Consultant Proposal. Notice to Proceed.

80290 Contract A Concord District Court Parking Lot Co-ordination with  Nobis. Plans/Permit to DES.

80298R Tunnel Repair - 105 Pleasant St. Concord Evaluation Consultant Selection.

80299R AC System Upgrade. - Spaulding Building Out To Bid.

80300R Little Hall Dining Services Waiting on NHTI Agreement Approval. Through Construction Document Phase. $1

Conway
80247R New Patrol Shed Discuss with using agency $2,6

Dover
80126R Contract F Construction of a Highway Maintenance Facility Horne Construction-design phase construction underway, Substantial Completion. $9

80126R Contract G Design Services for the Construction of a Highway 
Maintenance Facility

Jordan Barker Architects construction administration $

80126R Contract H Civil Engineering Services, Site Survey, New Highway 
Maintenance Facility

VHB, Inc. Complete

80126R Contract I Lead Paint Testing for Building Demolition, New Highway 
Maintenance Facility

ATC Associates Complete

80126R Contract J Underground Storage Tank Removal, Maintenance Shed 
606, Gerrish Road

TMC Services - 100% 100%. $

14287 Exit 9 Bus Terminal Bid Package. Public Hearing. $

Dover/Rochester
80269R Replace Old Generator & Transfer Switch $1

Wednesday, October 11, 2006



e Ad Date Status Manager

194,000 5/11/2006 Active Catherine 
Tiedemann

$36,259 Open-Ended 
Consultant

Catherine 
Tiedemann

200,000 Active Roger Dionne

$0 Own Forces Gordon Graham

$34,985 Active Roger Dionne

$7,000 Active David Goulet

$5,500 Open-Ended 
Consultant

Michelle Juliano

$0 Active David Osgood

$0 8/1/2006 Open-Ended 
Consultant

Donald Lasell

375,000 Active Catherine 
Tiedemann

$67,057 8/8/2006 Active David Osgood

$0 Active Michelle Juliano

$5,400 Consultant Roger Dionne

$0 Active Jobie Chase

$2,500 Active David Goulet

144,300 2/1/2007 Active Jeffrey Shute

650,000 3/6/2007 Active Roger Dionne

900,000 5/10/2005 Active Jobie Chase

$11,000 Open-Ended 
Consultant

Jobie Chase

$4,813 Open-Ended 
Consultant

Jobie Chase

$1,390 Open-Ended 
Consultant

Jobie Chase

$10,000 6/21/2005 Active David Goulet

$50,000 Active Gregory Goucher

130,000 5/1/2007 Active Gordon Graham
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate

Franconia
80246R Contract A Renovate Patrol Shed 30% Design. 60% design. $4

Gilford
80191R Fuel System Upgrades, Marine Patrol Boathouse TMC Services Final Payment. $

80191R Contract A Design Services, Fuel System Upgrades, Marine Patrol 
Boathouse

Golder Associates-design-DES approved 100% $

80296R Marine Patrol Electrical Generator $

Glencliff
80302 SPCC Report Update

Greenland
80023R Contract B Low Bid Design/Build, Construction of the Coastal 

Conservation Center, Sandy Point, 89 Depot Road.
Turnstone Corp. One-year warranty expires 10/13/06 $9

Hampton
97721 Repair Rocky Bend Seawall Frank Whitcomb Co., substantially complete Final request for as-builts $2

80099 Bureau of Court Facilities-Architectural and Engineering Coordination with using agency, waiting on land Site Review. $1

13760 Contract A Electrical Engineering Design Services, Toll Plaza 
Additions and Modifications

Open-End Lee Carroll-shop drawings complete. 100% 100%. $

13760 Contract B Mechanical Engineering Design Services, Toll Plaza 
Additions and Modifications

Open-End Yeaton Associates, -shop drawings 
complete. 100%

100%. $

13760 Contract C Asbestos Inspection Services, Hampton Toll Ramp Open-end Jacques Whitford Co.-100% 100%.

80236R Hampton  Beach Seawall Repairs Construction Underway. Construction Continued. $1,5

80285R Hampton Toll Plaza - Generator & Tranfer Switch 
Replacement

$

80291R Hampton Beach Seashell Evaluation of Options. Option Selection

Hampton/Hooksett
80268R Re-roof Hampton & Hooksett, Extend Toll Plaza Canopy Bid Date 9/14/06. Start Construction. $4

Hillsborough
80281 National Guard Armory Nobis. 100%

Hinsdale
12210 Schematic Aesthetics Study for the Hinsdale-Brattleboro 

Bridge
VHB Inc.-95% complete complete $
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e Ad Date Status Manager

450,000 5/2/2007 Active Roger Dionne

$30,000 6/21/2005 Active David Goulet

$11,444 Open-Ended 
Consultant

David Goulet

$75,000 Active Beverly Kowalik

$3,500 Active David Goulet

954,261 9/21/2004 Active Robert Smith

288,000 4/3/2001 Active Michelle Juliano

165,000 Consultant H Dana Abbott

$17,400 Open-Ended 
Consultant

David Goulet

$14,500 Open-Ended 
Consultant

David Goulet

$2,157 Open-Ended 
Consultant

David Goulet

594,000 11/22/2005 Active Jobie Chase

$60,000 1/16/2007 Active Gordon Graham

$0 Active Jobie Chase

423,000 8/22/2006 Active James Haggett

$100 Active David Goulet

$12,309 Open-Ended 
Consultant

Michelle Juliano
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate

Hookset
80248R Construction of District 5 Office Hire Architect. 30% Design. $1,5

Hooksett
80272R Contract A Replacement of Heating Sysem w/ Office Renovations D. L. King G & C, 9/13/06, item #15. 75%. $2

80272R Replacement of Heating Sysem w/ Office Renovations Edwards & Kelcey 75%.

Jaffrey
80186R Contract F  Gilson Pond Campground Renovations, Monadnock State 

Park
Negotiated Contract. G & C Award. $1,2

Keene
80123 Contract B Site Plan Design, Wetlands Permitting, and Geotechnical 

Services, new State Liquor Store
Open-end Nobis Engineering. Inc. of $18,800 12/7/04, Inc. of $1,600 2/28/05.  

Ongoing - (Confirm with Roger Dionne).
$

80123 Design/Build New Liquor Store #15 Project underway  (ongoing). Withholding Final Payment due to Lien.  The lien waiver 
is presently in process.  Final payment will be made at 
the end of process.  Date unknown at this time.

$1,5

80201 Cheshire County Courthouse Design Capital Budget List consultant selection $2

Laconia
97641 Contract A Designated Receiving Facility Renovations. $2,4

97964 Contract C Architectural services for the design of a new academic 
building

CMK Architects - Additional Services. New Statewide Contract.

80226 Contract A Mechanical & Electrical NHCTC - Berlin $

80200 Laconia District Court  Renovations Schematic Design. 25% Design. $3,8

80270R Public Access to Lake Winnisquam Permitting Ongoing. 100% plans.

Lebanon
80183 Underground Storage Tank Repairs, Lebanon District 

Court, 38 Centerra Parkway
TMC Services Final Payment. $

Lincoln
80147R Replacement of Leaky Underground Fuel Storage Tanks TMC Services Final Payment. $1

80147R Contract A Fuel System Design and Permitting, NHDOT Location #115 Open-end Jacques Whitford 100%

Wednesday, October 11, 2006



e Ad Date Status Manager

560,000 3/6/2007 Active Roger Dionne

260,000 5/31/2006 Active David Goulet

$0 Consultant David Goulet

200,000 3/28/2006 Active Jobie Chase

$71,700 Open-Ended 
Consultant

Lee Belanger

506,400 7/22/2004 Active Lee Belanger

250,000 On-Hold By 
Agency

Roger Dionne

498,000 On-Hold Gregory Goucher

On-Hold By 
Agency

Gregory Goucher

$47,500 Open-Ended 
Consultant

Donald Lasell

864,000 12/1/2006 Active H Dana Abbott

$0 Active Jobie Chase

$12,000 6/21/2005 Active David Goulet

103,100 8/3/2004 Active David Goulet

$9,675 Open-Ended 
Consultant

David Goulet
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate

Londonderry
10418M Exit 4 - Bus Terminal Construction Phase: Goguen Construction Construction Phase $1,3

10418N Contract A Exit 5 - Bus Terminal. Schematic Design - Tennant Wallace. Construction Document Phase. $1

Manchester
80056R Contract B Design services for the new 156 bed facility for detained 

and committed juveniles, 1056 North River Road.
Lavallee/Brensinger PA, in construction administration 
phase  - 99% complete.

100% construction administration phase. $2,5

80056R Construction services for the new 156 bed facility for 
detained and committed juveniles, 1056 North River Road.

North Branch Construction - 99% complete. To 100% construction completion. $25,0

80119 Contract B Ventilation Improvements, Welding Shop, NHCTC, 1066 
Front Street, Design

under construction, 90%, Sam Mechanical Complete. $2

80119 Contract C Mechanical Engineering, Welding Shop Renovations, 
NHCTC, 1066 Front Street

Flecchia Engineering-design 100% Completed $

80244R YDC Master Plan committee meetings $1

80231 Design/Build Health Education and Tech Center Work Underway, Masonry Underway. Foundation Done. $11,7

80202 Manchester Court Facilities Roof Replacements Design Phase. Design Phase $4

Milford
80241R Contract A Milford DMV Office Addition Maguire Group Inc. construction Documents. $3

Nashua
97962 Contract A Sprinkler system installation, 505 Amherst Street. Carlysle Engineering Under Construction $3

80119 Contract A Air Conditioning, NHCTC, 505 Amherst Street Flecchia Engineering - work request submitted with 
new budget for installation.

Put Out To Bid with New Addition. $2

80119 Contract G New Roofing System, Automotive Building, NHCTC, 
Nashua, NH

To Project Manager. Informed NHCTC is performing by own forces.

80192 Underground Storage Tank Removal TMC Services 100%. $

80233R Design/Build Construction of Renovations to Cafeteria and 
New Wellness Center

Specs. Out To Bid. $7,5

80192A Contract A Level II Site Investigation. Nobis. 100%.

New Durham
80125R Contract A Water Line Replacement, Powder Mill Hatchery, Merry 

Meeting Lake Road
95% design phase Continued design work; waiting for permits $8

80125R Contract B Civil/Structural Engineering Services, Powder Mill Hatchery, 
Merry Meeting Lake Road

Open-end Vollmer Assoc., In design-waiting for 
wetlands permit

  Final Design $

80125R Contract C Geotechnical Engineering Services, Powder Mill Hatchery, 
Merry Meeting Lake Road

Open-end Nobis Engineering Final payment $

80295R New Durham UST Tank replacement. Design by DAS. G & C. $

Wednesday, October 11, 2006



e Ad Date Status Manager

385,000 Active Gregory Goucher

120,000 Active Gregory Goucher

530,496 Consultant Jeffrey Shute

000,000 2/17/2004 Active Jeffrey Shute

253,033 4/26/2005 Complete Donald Lasell

$12,240 Complete Donald Lasell

100,000 Active Michelle Juliano

700,000 10/18/2005 Active David Osgood

467,000 Active James Haggett

378,000 11/7/2006 Active Robert Smith

330,000 3/4/2003 Active Catherine 
Tiedemann

276,000 Active David Goulet

$0 Active David Osgood

$23,500 6/21/2005 Active David Goulet

500,000 10/17/2006 Active David Goulet

$100 Active David Goulet

800,000 1/1/2007 Active Roger Dionne

$80,596 Open-Ended 
Consultant

Roger Dionne

$18,650 Open-Ended 
Consultant

Roger Dionne

$20,000 9/29/2006 Active David Goulet
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate

New Hampton
80165R Underground Storage Tank Removal, New Hampton Fish 

Hatchery, Hatchery Building, 204 Main Street
TMC Services Final Payment. $

80165R Contract A UST Release Investigation, New Hampton Fish Hatchery Nobis. 100%.

New London
80126R Contract K Highway Patrol Shed and New Salt Shed Consultant Design - Nobis.  95% Construction Administration. $

80126R Contract L Highway Patrol Shed and New Salt Shed Consultant Design - Baker/Wohl.  95% Construction Administration. $1

Newbury
80271R Boat Access Facility, Newbury NH To Project Manager Awaiting Survey Quote.

No. Conway
13193C Contract D Intervale Scenic Overlook-Construction Pilot Construction Construction Phase $2,6

North Conway
13193C Contract A Intervale Scenic Overlook, Design and Construction phase 

structural engineering services.
Foley & Buhl Engineering construction administration $

13193C Contract B Intervale Scenic Overlook, Mechanical Engineering 
Services.

Yeaton Associates. construction administration $

13193C Contract C Intervale Scenic Overlook, Electrical Engineering Services. Lee Carroll  & Assoc. construction administration $

Nottingham
80294 Design Services - Pawtuckaway SP Bathhouse & Septic Maguire Group - Awaiting Proposal. Notice to Proceed. $

Ossipee
80278 Review Oil Tank - ground water run off. To Project Manager Using Agency Decision for their own bid or await for 

tank repair contract.
80301 Install Emergency Generator and related electrical.

Portsmouth
99896R Review & Evaluation of Electrical Components, Sarah 

Mildred Long Bridge
Report presented

80177R Bridge security cameras, Piscataqua River Bridge Moulison Electric - 100% Complete.  Install Conduit 
and Feeders.

Substantial Completion. $2

80232 Pease Building Renovations Dennis Mires, P.A.. The Architect - Construction 
Documents.

$1

80232 Contract A Pease Renovations Survey Golder Associates. Conduct Survey, provide reports. $

Wednesday, October 11, 2006



e Ad Date Status Manager

$14,500 6/21/2005 Active David Goulet

$100 Active David Goulet

$58,000 Active Roger Dionne

100,996 9/19/2006 Active Roger Dionne

$0 Active Jobie Chase

615,000 Active Gregory Goucher

$16,500 Open-Ended 
Consultant

Gregory Goucher

$17,000 Open-Ended 
Consultant

Gregory Goucher

$19,195 Open-Ended 
Consultant

Gregory Goucher

$35,000 Active Michelle Juliano

$0 Active David Goulet

$0 Active Gordon Graham

$0 Active Gordon Graham

215,000 Active Christopher 
Sheehan

134,780 10/24/2006 Consultant David Osgood

$10,945 Active Catherine 
Tiedemann
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate

Rye Beach
80292 Effluent Pump Station Up-Grade In-House Design. Bid Documents.

Salem
10418G  Exit 2 - Bus Terminal. Tennant Wallace/Construction Documents Bidding Phase. $

Sargents Purchase
80256R Groundwater Discharge Permit Renewal, Sherman Adams 

Building, Mt. Washington
Nobis Engineering Finalize.

80237R Mount Washington Electrification Waiting for easement issue. Construction. $5

Sargent's Purchase
80179R Mt. Washington Summit Power Project, Phase II, Mt. 

Washington State Park
Coordination with Using Agency Construction. $1,4

Wednesday, October 11, 2006



e Ad Date Status Manager

Active Jobie Chase

$50,000 Active Gregory Goucher

$7,500 Open-Ended 
Consultant

Roger Dionne

540,000 4/11/2006 Active Gordon Graham

484,295 Own Forces Gordon Graham
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate

Statewide
97949R Contract C Renovations to Plymouth, Concord and Nashua  Armories. 100% Complete. 100% construction complete.  Substantial Complete. $2,8

68008 Contract A Bus Facilities Security ADT Security-  Complete. Substantial completion 5/14/05,  warranty 5/14/06, 
contract increase to G&C for $24,721.36

$1

80109 Contract E ACM O&M'S ATC Associates Complete O&M'S

80126R Contract M Construction of a new salt storage building, New London $1,7

80125R Contract D Hatchery System Modernization Project 2-2005, Pipeline 
Relocation

Nobis Engineering, Coordinating with Using Agency On-going design $

80125R Contract E Design Services, Composite Water Sampling Stations, 
Hatchery Modernization Project 1-2005

Jordan & Barker Architects-complete final payment $

80137R Cathodic Protection of Underground Fuel Storage Tanks Aaron Environmental-Highway-100% Complete Final Inspection - 100%. $

80150R HVAC and Electrical Renovations to three Ramp Toll 
Plazas, Bedford and Merrimack

Palmer and Sicard G & C Increase. Increase approved 
9/27/06 $96,214.00.

60%.

80150R Contract A Mechanical Engineering Services, Merrimack Toll Plazas Yeaton - Shop Drawings 100%. $

80150R Contract B Electrical Engineering Design Services, Toll Plazas Lee Carroll-shop drawings 100%. $

80164R Repair/Replacement of Underground Storage Tanks, Toll 
Facilities

TMC Services-100% Dover & Rochester tolls remaining. $3

80164R Contract A Third Party Tank Inspection Services, Various Turnpike 
Facilities

ATC Associates-100%

80164R Contract B Third Party Tank Inspection Services & Tank Tightness 
Testing, Underground Storage Tanks, Toll Facilities

ATC Associates-complete

80164R Contract C Planr Review and Design Services, Turnpike Toll Facilities ATC Associates P.E. Visit to Dover and Rochester.  Increase Work 
Scope.

$

80162R Underground Storage Tank Removal TMC Services. Punch List. May 3, 2006.  Approval fro credits from 
Adjutant General.

80167R Contract A Engineering and Architectural Engineering Services, 
Maintenance Garage Renovations, I-95 Hampton and 
Spaulding Turnpike Dover

Foley & Buhl Contract administration $

80188R Public Works' Assistance for Contract Specifications and 
Renewal for Service and Maintenance Work, Bridge 
Maintenance

Complete.

80189R Renovations to Motor Vehicle Compounds, Statewide Construction Completed. Project Closeout.

80189R Contract A Design Services, Renovations to Motor Vehicle 
Compounds, Statewide

Vollmer Associates; design complete final payment

80198 HVAC and Construction of Public Restrooms, Store #38, 
Portsmouth, and Construction of Public Restrooms, Store 
#34, Salem

Construction/Design $7

80252R Energy and Environmental Renovations coordinate with Bureau of Environment design $3

80251R Design Welcome Center, Shelburne & Lebanon Discuss with Using Agency Consultant design $2

80250R Underground Fuel Tank Replacement Coordinate with Bureau of Environment Review tank install & removal contract for DOT.
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e Ad Date Status Manager

853,635 5/6/2003 Active Christopher 
Sheehan

160,000 3/9/2004 Active Christopher 
Sheehan

$2,500 Active Catherine 
Tiedemann

750,000 9/26/2006 Active Roger Dionne

$70,500 Open-Ended 
Consultant

Roger Dionne

$16,215 Active Roger Dionne

$47,000 4/20/2004 Active David Goulet

5/3/2005 Active David Goulet

$37,000 Open-Ended 
Consultant

David Goulet

$13,650 Open-Ended 
Consultant

David Goulet

368,000 6/21/2005 Active David Goulet

$1,944 Open-Ended 
Consultant

David Goulet

$6,049 Open-Ended 
Consultant

David Goulet

$26,927 6/21/2005 Open-Ended 
Consultant

David Goulet

$6,375 Active David Goulet

$56,650 Complete Jobie Chase

$0 5/22/2006 Active Christopher 
Sheehan

$0 Complete Jobie Chase

$4,662 Open-Ended 
Consultant

Jobie Chase

789,500 9/3/2005 Active Gordon Graham

320,000 7/1/2007 Active David Goulet

200,000 Consultant Jobie Chase

$1,000 Active David Goulet
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate

80249R Salt Storage Sheds Construction. Construction. $1,3

80249R Contract A SALT STORAGE BUILDING-Enfield, Ashland and Thornton Quantum Construction Construction Administration.

80249R Contract B Salt Storage Sheds $1,3

80219R Hatchery System Modernization Discuss with Using Agency $1,5

80228 Critical Maintenance, Manchester/Stratham to be determined $9

80227 Critical Maintenance, Nashua/Claremont to be determined $1,2

80226 Critical Maintenance, Berlin/Laconia to be determined $1,5

80199R Armory Renovations - Statewide Waiting on new Scope from Owner. Receive New Scope from Owner. $1,5

80266R Boat Access Sites Survey (Marlborough, Rumney, Eaton, 
Ossipee)

Land Surveys ongoing. Survey Completion. $

80266R Contract A Boat Access Sites (4) Land/Wetlands Survey Edwards & Kelcey for survey. Survey Completion. $

80274R Upgrade Kitch facility in Berlin, Hillsborough, and Franklin 
Armories

Waiting on new Scope from Owner. Recive new Scope from Owner.

80286R Contract A Fence and improvements to Military Compounds. To Bid on 8/1/2006. G & C Award. $9

Stratham
80136 Remove and Replacement of an Underground Fuel Storage 

Tank, NHCTC, 277 Portsmouth Ave.
TMC Services Final Payment. $

80136 Contract A Fuel System Design and Permitting, NHCTC, 277 
Portsmouth Ave.

Open-end Jacques Whitford/Increase Work Scope 100%.

Swanzey
80245R Contract A Renovate and Addition to District 4 Office 60%. Bid Documents. $1
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e Ad Date Status Manager

358,335 4/4/2006 Active Roger Dionne

$6,830 Open-Ended 
Consultant

Roger Dionne

358,335 Active Roger Dionne

500,000 Active Roger Dionne

900,000 Active Michelle Juliano

200,000 Active Michelle Juliano

500,000 Active Donald Lasell

500,000 On-Hold By 
Agency

Jeffrey Shute

$30,000 Active Jobie Chase

$41,355 Active Jobie Chase

$0 On-Hold By 
Agency

Jeffrey Shute

937,000 8/1/2006 Active Jobie Chase

$73,830 8/3/2004 Active David Goulet

$9,825 Open-Ended 
Consultant

David Goulet

115,281 3/6/2007 Active Roger Dionne
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate

Tilton
80138R Contract A Construction of recreation building, NH Veterans Home, 

139 Winter Street
Complete Punch List. Final. $1,2

80138R Contract B Low Bid Design/Build, Maintenance Building & Recreation 
Building Addition, NH Veterans Home, 139 Winter Street

Complete Punch List. Final. $1,6

80138R Contract C Installation of a new walk-in dietary refrigerator/freezer, NH 
Veterans Home, 139 Winter Street

Complete Final. $

80138R Contract E Design Services for Recreation Area Addition, NH Veterans 
Home, 139 Winter Street

RFS Engineering - Complete Final. $

80138R Contract H Design Services, Maintenance Building, NH Veterans 
Home, 139 Winter Street

Jordan Barker Architects Final. $

80138R Contract J Restore Recreation Building structural issues. Quantum Construction - Lisa Martin. Out To Bid. $

80254R HVAC, Tarr Unit Roof, Life Safety Updates, NH Veterans 
Home, 139 Winter Street

Oak Point Associates 50% Design. $2,9

80254R Contract A HVAC Tarr South, Tarr North and Welch Bulidings Refer to Project Manager 50% Design.

Wolfboro
12358 Professional Engineering Services, Building Modifications, 

Mill Pond Place
VHB Engineering - Construction Administration. Complete/Closeout. $
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e Ad Date Status Manager

213,000 2/3/2005 Active H Dana Abbott

605,387 2/3/2005 Active H Dana Abbott

$48,652 Active H Dana Abbott

$23,500 Open-Ended 
Consultant

H Dana Abbott

$27,278 Open-Ended 
Consultant

H Dana Abbott

$16,185 Open-Ended 
Consultant

H Dana Abbott

944,000 1/1/2007 Active H Dana Abbott

$0 10/1/2006 Open-Ended 
Consultant

H Dana Abbott

$10,276 Open-Ended 
Consultant

H Dana Abbott
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